
     SUMMARY SHEET 
 

I. Description of Item 
 
  This item approves a contract amendment in the amount of $98,000.00 to 

McCrory Electric Company, Inc. for improvements under the Americans 
with Disabilities Act (ADA).  These requirements are in addition to the 
original contract quantities which has necessitated a change to the 
contract amount.  This project is being 100% funded through the federal 
Congestion Management Air Quality (CMAQ) Program 

 
  The CMAQ program is a federally funded initiative to improve traffic flows 

and reduce congestion which shortens vehicle idle times and lessens the 
amount of harmful toxins emitted into the atmosphere.  This specific 
project provides traffic signal coordination for intersections along the 
Jackson Avenue/Austin Peay Highway corridor between Wales Road and 
Yale Road and along James Road/Stage Road from Jackson Avenue to 
Covington Pike.  This project will reduce travel times along these corridors 
by coordinating green times.  In addition, any signals not currently 
equipped with video detection and emergency vehicle preemption will be 
upgraded. 

 
  The Tennessee Department of Transportation (TDOT) is requiring 

intersections that are being coordinated through the installation of new 
fiber optic lines be improved with curb ramps for access by Americans with 
disabilities.  This is a change from past practices, however this project falls 
into the new parameters set by TDOT and the requirements must be met 
to comply with funding obligations.  

 
II. Source and Amount of Funding 
 

The total cost of the ADA upgrades is $160,125.44.  Contingency funds in 
the amount of $62,125.44 with the addition of this contract amendment of 
$98,000.00 will be utilized to fund this contract change.  This will leave a 
balance of $27,696.56 in contingency funds for future unforeseen 
conditions. 
 
Federal funds from the Tennessee Department of Transportation are 
available in the Fiscal Year 2017 Proposed Budget Account 698-301007-
7023 – Infrastructure – Roads and Bridges in the amount of $160,125.44 
for said improvements.   
 
A. Amount Expended/Budget Line Item 

1. Contract Amendment:  $ 98,000.00 
2. Contingency:   $ 62,125.44    
Total Cost of ADA Upgrades  $160,125.44 

 
 



 
 
B. All Costs (Direct/Indirect) 

1. Original contract Amount:     1,197,625.90 
2. Original Contingency Amount:         89,822.00 
3. Additional Project Funds (This Request):        98,000.00 
Total Contract Amount  $1,385,447.90 
 
 
 

III.   Communicate How the Resolution Affects: 
 
  A.  Subawards – N/A 
  B.  Personnel – N/A 
  C.  Equipment – N/A 

D.  Contracts – This resolution approves a contract change with McCrory 
Electric Company to provide ADA improvements. 

 
IV.   Other Relevant Information 

 
The Administration recommends approval of this item.   
 


